



ASANSOL DURGAPUR DEVELOPMENT AUTHORITY

A Statutory Authority of the Government of West Bengal
(Under Urban Development & Municipal Affairs Department)

1st Administrative Building,
City Centre,
Durgapur – 713216

Vivekananda Sarani, Senraleigh Road,
Near Kalyanpur Housing More,
Asansol -713305

Memo No.

Date :.....

To
Sri Narayan Enterprise
C-12, Shastri Avenue, ADDA Colony,
Bidhanagar, Durgapur-713212,
Dist. Paschim Bardhaman.

ORDER FOR IMPOSITION of CLAUSE-3 of ADDA Tender Form (Page No.-12)

Sub.: Construction of Labour & O. T. Complex at Pursha B.P.H.C. within Galsi-I Block in the District of Purba Bardhaman.

Ref No.: i) Work Order no. ADDA/DGP/ED/CN-37/2022-23/797, dated- 13/12/2022
ii) Contract no. 170/2022-2023 of ADDA, Durgapur.

Dear Sir,

WHEREAS in terms of contract no. 170/ 2022-2023 of ADDA, Durgapur, Tender no. ADDA/DGP/ED/N-98/2022-23, Dated 18/10/2022 work order was issued in favour of Sri Narayan Enterprise, for the work "Construction of Labour & O. T. Complex at Pursha B.P.H.C. within Galsi-I Block in the District of Purba Bardhaman".

AND WHEREAS you have been served with a "Show Cause Notice" for delayed execution of the subject noted project as well as for imposition of penal action as stipulated in contract Clause Number 3, of the contract no. 170/ 2022-2023 of ADDA, Durgapur vide letter no. ADDA/DGP/ED/CN-37/2022-23/515, dated 08/12/2023. In reply you have submitted two no. letters dated 11/12/2023 and 15/12/2023. Major portion of the content of the said letter not related to this project and the cause shows for delay execution are not satisfactory.

AND WHEREAS in spite of repeated requests & all possible co-operation on the part of the Departmental Engineer-in-charge of the work, the said Sri Narayan Enterprise continued its negligent attitude towards completion the work in time, and went on giving un-justified frivolous excuses. Such negligent attitude and non-performance on the part of the said Sri Narayan Enterprise ultimately led to recession of the contract & compelled the department to go through another process of tender for executing the work, resulting in both huge cost and time overrun.



ASANSOL DURGAPUR DEVELOPMENT AUTHORITY

A Statutory Authority of the Government of West Bengal
(Under Urban Development & Municipal Affairs Department)

1st Administrative Building,
City Centre,
Durgapur – 713216

Vivekananda Sarani, Senraleigh Road,
Near Kalyanpur Housing More,
Asansol -713305

Memo No.

Date :.....

AND WHEREAS as consequence of the above and also other letters issued by this Development Authority from time to time and as the Executive Engineer Civil, A.D.D.A being conferred with the power to impose penal action as contemplated under **Clause no.-3**, of the Contract no. 170/ 2022-2023 of ADDA, Durgapur, without prejudice and repugnant to whatsoever written above, it is hereby communicated that the **contract has been terminated** for non-execution of the project within stipulated time and on account of non-compliance with the terms and conditions of the subject contract, coupled with subsequent breach of contract with immediate effect and the earnest money shall stand forfeited forthwith.

Furthermore in accordance with the order no. 547-W(C)/ 1M-387/15, dated 16 November, 2015, Public Works Department (PWD), Works Branch, Govt. of W.B. and as Works Committee no. 005 of 2023-24 dated 02/02/2024 of ADDA considering this offence as 1st Degree of offence, the agency named and style of Sri Narayan Enterprise are disqualifying from participating in any procurement process under Government of West Bengal for 02 (two) years from the issuance of this letter.

Yours faithfully,

Executive Engineer (Civil)
Asansol Durgapur Development Authority

Memo No. ADDA/DGP/ED/CN-37/2022-23/678(8)

Dated- 05/02/2024

Copy forwarded for kind information to:

1. The Hon'ble Chairman, Asansol Durgapur Development Authority.
2. The Hon'ble Vice-Chairman, Asansol Durgapur Development Authority.
3. Sri Nepal Mahata, Hon'ble MLA, Galsi Assembly Constituency.
4. The Chief Executive Officer, Asansol Durgapur Development Authority.
5. The Assistant Executive Officer (Asansol), Asansol Durgapur Development Authority.
6. The Finance Officer, Asansol Durgapur Development Authority.
7. The Block Medical Officer of Health, Pursha BPHC.
8. The System Manager, Asansol Durgapur Development Authority, Durgapur-- To upload this letter in website of Asansol Durgapur Development Authority.

Executive Engineer (Civil)
Asansol Durgapur Development Authority